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Tab Number     Agenda Item 
   
1. Report: Status of Breaux Act Program and Project Funds (LeBlanc) 9:30 a.m. to 9:40 

a.m. Ms. LeBlanc will discuss the construction program and the status of the CWPPRA 
accounts, to aid the Technical Committee in making today’s funding decisions.  

 
2. Decision:  Request for Additional Phase II Increment 1 Funding for the West Lake 

Boudreaux Project (TE-46) (Clark) 9:40 a.m. to 9:50 a.m. The Technical Committee 
will consider the request by the FWS and DNR for additional funding for the West Lake 
Boudreaux Project due to the increased costs of rock and hydraulic dredging after the 2005 
hurricanes.  Phase II Increment 1 funding in the amount of $14.6 million was approved by 
the Task Force on February 8, 2006.  It is anticipated that additional Phase II Increment 1 
funding in the amount of $1,916,859 is needed because rock and hydraulic dredging costs 
have increased as a result of the 2005 hurricanes. 

 
3. Decision: Request Additional Phase II Increment 1 Construction Funds for the Lake 

Borgne Shoreline Protection Project (PO-30) (Parrish) 9:50 a.m. to 10:00 a.m. The 
Lake Borgne Shoreline Protection Project received Phase II Increment 1 funding in the 
amount of $16.6 million from the CWPPRA Task Force on February 8, 2006.  EPA and 
LDNR final project review efforts prior to bid solicitation (anticipated in early 2007) 
indicate pre-Katrina/Rita cost estimates for the authorized project should be made 
consistent with post-hurricane material costs and recent project awards.  In order to avoid 
likely construction bid overruns in 2007, EPA is seeking an increase in Phase II Increment 
1 funding in the amount of $6,925,824. 



 

 

 
 

4. Decision: Request for Phase II Authorization and Approval of Phase II Increment 1 
Funding (O&M only) for the "Lake Borgne Segment" of the Lake Borgne/MRGO 
Shoreline Protection Project (PO-32) (Podany) 10:00 a.m. to 10:20 a.m.  The 3rd 
Emergency Supplemental Appropriations Act provided funds for construction of shoreline 
protection in the area of the MRGO.  A portion of these funds are being utilized to build the 
Lake Borgne segment of the PO-32 CWPPRA project.  A contract for this work was 
awarded by the Corps of Engineers in September 2006 and construction is scheduled to 
begin in January 2007.  The work is being completed using designs and NEPA documents 
completed under CWPPRA Phase I.  The project will build 18,820 feet of rock dike to 
protect 93 acres of marsh along the southern shoreline of Lake Borgne between Doullut's 
Canal and Jahncke's Ditch.  The Corps is requesting Phase II authorization and Phase II 
Increment 1 funding (O&M only) for the Lake Borgne segment of the PO-32 project.  
Increment 1 cost, not including initial construction, is $9,159,788 (fully funded).  The 20-
year O&M cost is $13,799,013.  It is proposed that the required O&M funds be provided by 
CWPPRA to maintain the project under the same procedures identified for CWPPRA 
projects constructed with CIAP funds. 

 
5. Decision:  Request for Phase II Authorization and Approval of Phase II Increment 1 

Funding (Podany) 10:20 a.m. to 11:40 a.m.  The Technical Committee will consider 
requests for Phase II authorization and approval of Phase II Increment 1 funding of projects 
on PPLs 9 through 15, for recommendation to the Task Force.  Due to limited funding, the 
Technical Committee will recommend a list of projects to the Task Force for Phase II 
authorization and Increment 1 funding within available program construction funding 
limits.  Each project listed in the below table will be discussed individually by its 
sponsoring agency, Technical Committee members, and the general public in the following 
format:  

a.  Agency presentation on individual projects (5 minutes max) 
b.  Technical Committee questions and comments on individual projects  
c.  Public comments on individual projects (Comments should be limited to 1-2 
minutes) 

Following presentations and discussion on individual projects, the Technical Committee 
will rank all projects to aid in deciding which to recommend to the Task Force for Phase II 
authorization and approval of Increment 1 funding. 
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NRCS BA-
27c(3) 9 Barataria Basin Landbridge, 

Phase 3 - CU 7 Aug-07 $25,765,121  $21,538,790  180  45.55  20 Aug 03 
(A) 

2 Sep 04 
(A) 

NMFS AT-04 9 Castille Pass Channel 
Sediment Delivery Jun-07 $29,045,754  $18,933,969  577  59.50  20 Jan 04  

(A) 
13 Oct 05 

(A) 

FWS BA-36 11 
Dedicated Dredging on 
Barataria Basin Landbridge 
- Fill Site 1 

Aug-07 $15,378,401  $15,231,142  242  56.00  17 Dec 03  
(A) 

29 Jul 04  
(A) 

NMFS BA-30 9 East Grand Terre Island 
Restoration Aug-07 $34,393,708  $33,881,341  335  60.00  26 May 05  

(A) 
30 Nov 05 

(A) 

COE TV-
11b 9 Freshwater Bayou Bank 

Stab-Belle Isle Canal-Lock Apr-07 $28,571,202  $25,676,625  241  39.50  27 Jun 02 
(A) 

22 Jan 04 
(A) 

NRCS TE-43 10 
GIWW Bank Restoration of 
Critical Areas in Terrebonne 
- Segments 1, 2, 6 

Aug-07 $15,968,228  $13,175,993  132  40.25  21 Jan 03  
(A) 

26 Aug 04  
(A) 

FWS PO-33 13 Goose Point/Point Platte 
Marsh Creation Jun-07 $19,137,181  $18,989,923  436  53.00  20 Jul 06 

(A) 
8 Nov 06 

(A) 

COE ME-
21 11 Grand Lake Shoreline 

Protection - with Tebo Point Aug-07 $23,068,344  $20,331,947  540  61.25  11 May 04  
(A) 

16 Aug 04  
(A) 

COE PO-
32b 12 

Lake Borgne & MRGO 
Shoreline Prot - MRGO 
Segment** 

Apr-07 $34,637,092  $31,924,591  173  36.50  11 Aug 04 
(A) 

29 Mar 05 
(A) 

NMFS ME-
18 10 Rockefeller Refuge Jun-07 $10,544,865  $10,544,865  N/A NA 28 Sep 04 

(A) 
20 Sep 05 

(A) 

EPA TE-47 11 Ship Shoal:  Whiskey West 
Flank Restoration May-07 $49,183,319  $48,901,961  195  60.00  5 Oct 04  

(A) 
28 Sep 05 

(A) 

NRCS TE-39 9 South Lake DeCade - CU 1 Aug-07 $3,171,215  $2,221,045  202  74.95  19 Jul 04  
(A) 

2 Sep 04  
(A) 

 
  
 

6. Discussion/Decision:  Transitioning Projects to Other Authorities (LeBlanc) 11:40 
a.m. to 11:50 a.m. The P&E Subcommittee will give a report to the Technical Committee 
on the process to transition projects to other authorities. Unanswered questions related to 
the transfer process will be discussed. The Technical Committee will be asked to approve 
the transfer process, as recommended by the P&E Subcommittee.  

 
7. Discussion: Funding of Environmental Impact Statements (EIS)/National 

Environmental Policy Act (NEPA) for Transferable CWPPRA Projects (Clark) 11:50 
a.m. to 12:00 p.m. The Technical Committee will discuss issue of the CWPPRA Program 
funding all, part, or none of EIS/NEPA development for projects that maybe be potentially 
transferred to other authorities. The results of this discussion will be reported back to the 
Task Force. 

 
8. Discussion: Status of Unconstructed Projects (Podany) 12:00 p.m. to 12:10 p.m.  As 

directed by the Task Force, the Technical Committee will discuss the status of 
unconstructed CWPPRA projects which may be experiencing project delays. The 
discussions will include individual project delays and potential solutions. The results of this 
discussion will be reported back to the Task Force.  



 

 

 
9. Discussion:  Long-Term O&M of CWPPRA Projects Including a Breakdown of O&M 

by Project Type (Podany) 12:10 p.m. to 12:20 p.m.  As directed by the Task Force, the 
Technical Committee will discuss the funding of long-term O&M of CWPPRA projects. 
This discussion will include issues such as increases in O&M cost over time, breakdown of 
O&M cost by project type, and the cost/benefit of continuing O&M activities. The results 
of this discussion will be reported back to the Task Force.   

 
10. Discussion: Coastwide Reference Monitoring System (CRMS)-Wetlands Monitoring 

(Podany) 12:20 p.m. to 12:30 p.m.  The Technical Committee will discuss the status and 
funding of the CRMS program to get a better understanding of the yearly funding 
requirements and program efforts.  

 
11. Additional Agenda Items (Podany) 12:30 p.m. to 12:35 p.m. 

 
12. Announcement:  Priority Project List 17 Regional Planning Team Meetings (LeBlanc) 

12:35 p.m. to 12:40 p.m. 
  January 9, 2007  Region IV Planning Team Meeting (Rockefeller Refuge) 

January 10, 2007  Region III Planning Team Meeting (Morgan City) 
January 11, 2007   Regions I and II Planning Team Meetings (New Orleans) 
February 7, 2007  Coast-wide RPT Voting Meeting (Baton Rouge) 

 
13. Date of Upcoming Task Force Meeting (LeBlanc) 12:40 p.m. to 12:45 p.m.  The next 

Task Force meeting will be held January 31, 2007 at the LA Department of Wildlife and 
Fisheries in Baton Rouge, LA.   

 
14. Scheduled Dates of Future Program Meetings (LeBlanc) 12:45 p.m. to 12:50 p.m. 

 
2007 

January 9, 2007 10:00 a.m. RPT Region IV Rockefeller Refuge 
January 10, 2007 9:00 a.m. RPT Region III Morgan City 
January 11, 2007 9:00 a.m. RPT Region II New Orleans 
January 11, 2007 1:00 p.m. RPT Region I New Orleans 

    January 31, 2007         9:30 a.m. Task Force            Baton Rouge 
February 7, 2007  9:30 a.m. Coast-wide RPT Voting Baton Rouge 

    March 14, 2007  9:30 a.m. Technical Committee  New Orleans 
    April 11, 2007  9:30 a.m. Task Force    Lafayette 
    June 13, 2007  9:30 a.m. Technical Committee  Baton Rouge 
    July 11, 2007  9:30 a.m. Task Force   New Orleans 
    August 29, 2007  7:00 p.m. PPL17 Public Meeting Abbeville 
    August 30, 2007  7:00 p.m. PPL17 Public Meeting New Orleans 
    September 12, 2007 9:30 a.m. Technical Committee  New Orleans 
    October 17, 2007  9:30 a.m. Task Force   New Orleans 
    December 5, 2007  9:30 a.m. Technical Committee  Baton Rouge 

2008 
    January 30, 2008  9:30 a.m. Task Force   Baton Rouge 
 

 
Adjourn 

 



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TECHNICAL COMMITTEE MEETING 
 

December 6, 2006 
 
 
 

 
REPORT: STATUS OF BREAUX ACT PROGRAM AND PROJECT FUNDS 

 
 



12/1/2006
Total Request TC? Fed Non-Fed TC recommendation

Funds Available, 1 Dec 06 (including FY07 allocation) $55,305,846 $9,759,855
Total $65,065,701 $55,305,846 $9,759,855

Column left blank in case TC wants to "set aside" funds for construction cost 
increases $0 $0 $0

Total $0 $0 $0

W Lake Boudreaux (TE-46) $1,916,859 $1,629,330 $287,529 $0
Total $1,916,859 $1,629,330 $287,529

Lake Borgne (PO-30) $6,925,824 $5,886,950 $1,038,874 $0
Total $6,925,824 $5,886,950 $1,038,874

"Lake Borgne Segment" of MRGO/Lake Borgne SP (PO-32) $9,159,788 $7,785,820 $1,373,968 $0
Total $9,159,788 $7,785,820 $1,373,968

Barataria Basin LB, Phase 3, CU 7 $21,538,790 $18,307,972 $3,230,819 $0

Castille Pass Sediment Delivery $18,933,969 $16,093,874 $2,840,095 $0

Dedicated Dredging on Barataria Basin Landbridge - Fill Site 1 $15,231,142 $12,946,471 $2,284,671 $0

East Grand Terre Island Restoration $33,881,341 $28,799,140 $5,082,201 $0

Freshwater Bayou Bank Stabilization - Belle Isle Canal - Lock $25,676,625 $21,825,131 $3,851,494 $0

GIWW Bank Restoration in Critical Areas in Terrebonne (Segments 1,2,6) $13,175,993 $11,199,594 $1,976,399 $0

Goose Point/Point Platte Marsh Creation $18,989,923 $16,141,435 $2,848,488 $0

Grand Lake Shoreline Protection - with Tebo Point $20,331,947 $17,282,155 $3,049,792 $0

Lake Borgne & MRGO Shoreline Protection - MRGO Segment $31,924,591 $27,135,902 $4,788,689 $0

Rockefeller Refuge $10,544,865 $8,963,135 $1,581,730 $0

Ship Shoal:  Whiskey West Flank Restoration $48,901,961 $41,566,667 $7,335,294 $0

South Lake DeCade - CU1 $2,221,045 $1,887,888 $333,157 $0
Total $261,352,192 $222,149,363 $39,202,829

December 2006/January 2007 Approvals $279,354,663 $0

Available Funds Surplus/Shortage $65,065,701

Agenda Item 1: Status of Breaux Act Funds

Potential Construction Program Funding Requests for 6 Dec 06 Technical Committee Meeting

Funds Available:

Agenda Item 2: Request for Additional Phase II Increment 1 Funds

Agenda Item 5:  Request for Phase II Authorization and Phase II Increment 1 Funding

Agenda Item 3: Request for Additional Phase II Increment 1 Funds  

Agenda Item 4 : Request for Phase II Authorization and Phase II Increment 1 Funding (O&M only)

cash flow \ Tab1-6Dec06-constructionprogramfunds



Non-Cash Flow  (PPL 1 thru 8)   Scheduled Const Start 
Brown Lake     Feb 2007 
Sabine Cycle 2     Jun 2007  
Penchant Basin     Feb 2008 
Grand Bayou     Mar 2008 
Lake Boudreaux    May 2008 
West Point a la Hache    Unscheduled 
 
Cash Flow Projects With Approved Phase II  Scheduled Const Start 
Lake Borgne SP    Feb 2007 Revised estimate being prepared 
Periodic Intro Demo    Apr 2007 
Terrebonne Bay Demo    Apr 2007 
Pass Chaland to Grand Bayou   Apr 2007  
West Lake Boudreaux    Apr 2007 Revised estimate being prepared 
Barataria Barrier Island, CU 2   ?????? 
North Lake Mechant, CU 2   ?????? 
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Creel, Travis J MVN-Contractor

From: LeBlanc, Julie Z MVN
Sent: Wednesday, November 29, 2006 7:12 PM
To: 'Daniel Llewellyn'; Parrish.Sharon@epamail.epa.gov; Richard Hartman; 

britt.paul@la.usda.gov; darryl_clark@fws.gov; Gerry Duszynski; Podany, Thomas J MVN; 
Constance, Troy G MVN

Cc: Charles Killebrew; Chris Knotts; Kirk Rhinehart; David Fruge; Chris Williams; Luke Le Bas; 
Deetra Washington; David Burkholder; Browning, Gay B MVN; Goodman, Melanie L MVN; 
Petitbon, John B MVN; Amelia_vincent@ursCorp.com; betty.jones@la.usda.gov; Billy Hicks; 
britt.paul@la.usda.gov; charles.Killebrew@LA.GOV; cheryl.walters@la.usda.gov; 
chrisk@dnr.state.la.us; comvss@lsu.edu; daniel.llewellyn@la.gov; darryl_clark@fws.gov; 
deetra.washington@gov.state.la.us; diane.smith@la.gov; edh@dnr.state.la.us; 
erik.zobrist@noaa.gov; Gay Browning; gerryd@dnr.state.la.us; Gregory Breerwood; 
gsteyer@usgs.gov; Hennington, Susan M MVN; honorab@dnr.state.la.us; 
jimmy_johnston@usgs.gov; John Petitbon; john.jurgensen@la.usda.gov; 
jonathan.porthouse@la.gov; Karim Belhadjali [karimb@dnr.state.la.us]; kevin_roy@fws.gov; 
kirk.rhinehart@la.gov; kirkr@dnr.state.la.us; Lachney, Fay V MVN; 
Landers.Timothy@epamail.epa.gov; parrish.sharon@epa.gov; 
pat.forbes@GOV.STATE.LA.US; quin.kinler@la.usda.gov; rachel.sweeney@noaa.gov; 
randyh@dnr.state.la.us; richard.hartman@noaa.gov; rickr@dnr.state.la.us; 
russell_watson@fws.gov; scott_wilson@usgs.gov; Suzanne Hawes; Taylor.Patricia-
A@epamail.epa.gov; Thomas Podany; tom_denes@URSCorp.com; Travis Creel; Unger, 
Audrey C MVN-Contractor; finley_h@wlf.state.la.us; Gary Rauber; Gregory Miller; 
jonathanp@dnr.state.la.us; Melanie Goodman; ruiz_mj@wlf.state.la.us; Gay Browning; 
Melanie Goodman; Troy Constance; Wanda Martinez

Subject: RE: Additional Item for Technical Committee Agenda (UNCLASSIFIED)

Attachments: Projects-scheduled-for-construction-28Nov06.doc

Projects-scheduled-
for-constru...

Classification:  UNCLASSIFIED
Caveats: NONE

Dan, all:

The Corps agrees with LDNR's concern.  

Gay has put together a list of projects that are either: (1) non-cash flow projects that 
have approved funding, or (2) cash flow projects that have approved Phase II funding.   
These projects have not yet begun construction and scheduled construction start dates are 
shown.  These projects may potentially require additional funds because of increases in 
construction costs post-K and post-R.  

The Corps agrees that this item can be discussed further under Agenda Item 1 - Status of 
Breaux Act Program and Project Funds.

Travis:  Please include this information in the binder under Tab 1.  

Julie Z. LeBlanc
U. S. Army Corps of Engineers
(504) 862-1597 

-----Original Message-----
From: Daniel Llewellyn [mailto:DanielL@dnr.state.la.us]
Sent: Wednesday, November 29, 2006 4:44 PM
To: LeBlanc, Julie Z MVN; Parrish.Sharon@epamail.epa.gov; Richard Hartman; 
britt.paul@la.usda.gov; darryl_clark@fws.gov; Gerry Duszynski; Podany, Thomas J MVN; 
Constance, Troy G MVN
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Cc: Charles Killebrew; Chris Knotts; Kirk Rhinehart; David Fruge; Chris Williams; Luke Le 
Bas; Deetra Washington; David Burkholder
Subject: RE: Additional Item for Technical Committee Agenda

The CWPPRA community realizes that construction costs have increased due to the 2005 
hurricanes.  At next week's Technical Committee meeting, two projects are on the agenda to
request additional construction funding.  DNR is concerned that there are other projects 
that have Phase 2 approval, but have not yet been put out for bid, that will probably 
require additional construction funding during 2007, e.g. North Lake Mechant and Pelican 
Island.  It would be beneficial for the Tech Committee to know how much the increases may 
be (at least ballpark estimates) before decisions are made on the Phase 2 requests in 
agenda item 4.  The Tech Committee may want to consider setting aside a sufficient amount 
during agenda item 1.  Feed the children we have before birthing more, as it were.

  Classification:  UNCLASSIFIED 
Caveats: NONE




